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DRAFT - Revised 5-10-2006

Slip 4 Source control actions

High Priority —

e

(e 1B

| Task Responsible Contact Estimated
Party Completion Date
Remove PCB contaminated soils | SCL Jennie Goldberg May 2006
(@ GTSP, erosion or other source
control as needed
Remove PCB caulk at NBF Boeing Carl Bach/Ray June — August 2006
Power .,

Test KCIA for PCB caulk KCIA Rick Renjaud September —
(~lacre) October2006
Clean Oil/water separators @ Boeing Carl Bach/Ray June — August 2006
NBF Power
Complete source tracing [-5 and SPU Beth Schmoyer June — August 2006
Residential Drainage
Complete source evaluation at Boeing Carl Bach (following SCL

v north drain line at NBF and Ray Power GTSP interim

complete clean-out of north drain cleanup action)
"(‘ line
N “"‘”"C(T@Eleteseurceﬂgcing at KEIA | KCIA Rick Renaud June - September
7 | Clean out catch basins an liney KCIA, Rick Renaud August — November
KCIA (if required) - N 2006

41 Clean out catch basins and lines K Carl Bach/Ray August — November
NBF Boeing | Power 2006
Clean out catch basins and lines I- | Ecology Dan Cargill

~/ 5 and Residential Drainage SPU Beth Schmoyer
(pending results of sed trap WSDOT None at this time
analysis).

_\/ Georgetown Flume — close SCL Jennie Goldberg 2007 -2008
connect_xons to ﬂqme, remove SPU Beth Schmoyer R\\ U}{;‘f-
contaminated sediments.

'/ Reinspect facilities as necessary SPU Beth Schmoyer August — November
Ecology Greg Stegman 2006
J Reinstall sediment traps SPU Beth Schmoyer November 2006
— Boeing Carl Bach/Ray
\ Power

l
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